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Northwest
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11
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Project
Number

100505A
11

Project Title (Mile Post) Estimate
Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 11-13  Future Cost Range
1-5/PIERCE CO. LINE TO TUKWILA 1/C - HOV
FIFETO TUKWILA  (139.50) (154.40)
Construct HOV lanes and a southbound truck climbing lane in the vicinity of Tukwila. This project isto be
constructed in 6 stages. Stage 1 will construct a southbound (HOV) lane and a truck climbing lane from So.
188th to Tukwila. Stage 2-2N will construct a southbound HOV lane from So. 188th St to So. 209th. Stage
2-2S will construct a southbound HOV lane from So. 209th to SR 516. Stage 3 will construct a southbound
HOV lane from SR 516 to So. 320th. Stage 4 will construct a northbound HOV lane from Pierce County
Lineto So. 272nd and a SB HOV lane from So. 320th to the Pierce County Line. Stage 5 will construct a
NB HOV lane from So. 272nd to S. 200th. Stage 6 will construct aNB HOV lane from 188th to Tukwila.
This project when complete will improve traffic flow and reliability of transit service.
Funded Design (PE) Dec-87 Feb-04 16,264 59 16,322 +/-30%
Right of Way Oct-95 Dec-00 452 700 1,152 *
Construction Sep-90 Dec-05 59,684 7,659 2,777 70,120 *
76,399 8,417 2,777 87,593
New Revenue (Referendum 51) Construction ~ Feb-03 Jan-07 2,411 46,805 19,976 69,191 +/-20%
2,411 46,805 19,976 69,191
Additional Revenue Required for Completion Design (PE) Jul-02 Nov-05 685 4,097 618 5,400 +/-30%
Right of Way ~ Jun-03 Oct-05 5 891 103 999 +/-30%
Construction Jan-04 Oct-08 6,508 46,552 26,418 79,478 +/-30%
690 11,497 47,273 26,418 85,877
I-5/PIERCE CO. LINE TO TUKWILA 1/C - HOV (Total) 79,499 66,719 70,025 26,418 242,662
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Highway Construction Capital Improvement & Preservation Program

Legislative District 33

State Route Project
WSDOT Region Leg Number

(County) District Sub Pgm

Project Title (Mile Post)
Location Begin

Phase

End

Project Description Date

005 30 100505U
Northwest 33 11
(Kina)

1-5/S. 320TH ST TO S. 210TH ST-AUX LANES
FEDERAL WAY--SEA-TAC

(144.00) (151.00)
This project is broken into three stages/projects. Stage 1 istitled So. 272nd St. to So. 210th St. Stage 2 is
titled So. 320th St. to So. 272nd St. These two projects are the 1-5 portion of the new SR 509 freeway.
Stage 3 isautility relocation in this same area along 1-5. This project when complete will reduce congestion
on |-5, provide access into and out of SeaTac International Airport, and improve freight mobility from Seattle
to the south.

New Revenue (Referendum 51) Right of Way Oct-03 Aug-07

Additional Revenue Required for Completion Design (PE)

Construction

Oct-07
Jul-11

Sep-03
Mar-06

I-5/S. 320TH ST TO S. 210TH ST-AUX LANES (Total)

This project is broken into three stages/projects. Stage 1 istitled So. 272nd St. to So. 210th St. Stage 2 is
titled So. 320th St. to So. 272nd St. These two projects are the 1-5 portion of the new SR 509 freeway.
Stage 3 isautility relocation in this same area along 1-5. This project when complete will reduce congestion
on |-5, provide access into and out of SeaTac International Airport, and improve freight mobility from Seattle
to the south.

New Revenue (Referendum 51) Right of Way Oct-03 Aug-07

Oct-07
Jul-11

Additional Revenue Required for Completion Design (PE)

Construction

Sep-03
Mar-06

I-5/S. 320TH ST TO S. 210TH ST-AUX LANES (Total)

005 30 100506C
Northwest 33 11
(Kina)

I-5/S. 272ND STREET INTERCHANGE(1005DAR)
SOUTH KING COUNTY

(146.48) (146.94)
This project will complete environmental processes and design of new interchange or other highway system
improvements to reduce congestion in this location. Additional funding is needed for right of way and
construction.

New Revenue (Referendum 51) Design (PE) Jul-03 Oct-06

I-5/S. 272ND STREET INTERCHANGE(1005DAR) (Total)

Project Under Way Page 5 of 15

Expenditure Plan Dollars are in Thousands

Prior Cost 03-05 05-07 07-09 09-11 11-13 Future Cost
15,989 31,216 6,921 54,125
15,989 31,216 6,921 54,125
10,400 17,462 61 27,923

36,600 269,200 145,106 450,907

10,400 54,063 269,261 145,106 478,830
26,389 85278 276,181 145,106 532,955
15,989 31,216 6,921 54,125
15,989 31,216 6,921 54,125
10,400 17,462 61 27,923
36,600 269,200 145,106 450,907

10,400 54,063 269,261 145,106 478,830
26,389 85278 276,181 145,106 532,955
2,411 2,589 5,000
2,411 2,589 5,000
2,411 2,589 5,000

Estimate
Total Confidence

Range

+/-20%

+/-20%
+/-20%

+/-20%

+/-20%
+/-20%
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State Route

WSDOT Region Leg

(County)

005
Northwest
(Kina)

099
Northwest
(Kina)

167
Northwest
(King)

Project Under Way

District Sub Pgm

11
33

11
33

Highway Construction Capital Improvement & Preservation Program
Legislative District 33

This project will complete the environmental process for the SR 167 corridor between South Renton and
Puyallup. The study will determine how the existing projects at the north and south ends of SR 167 should
tie together most effectively. At the completion of the environmental process, WSDOT will know the scope
and cost range for making any needed improvements.

Project Project Title (Mile Post) Estimate
Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 11-13 Cost Range
100505C 1-5/PIERCE CO. LINE TO TUKWILA 1/C
11 SEATAC TO TUKWILA  (149.78) (154.38)
Construct a southbound truck climbing lane and HOV lane. This project also includes widening of two
bridges, drainage, construction of retaining walls, erosion control and planting, illumination SC&DI system,
fencing and other work.
Funded Design (PE)  Aug-97 Sep-98 40 40 *
Construction ~ Oct-94 Jun-03 25,994 25,994 *
26,034 26,034
I-5/PIERCE CO. LINE TO TUKWILA 1/C (Tota) 26,034 26,034
109912R SR 99/SR 99 AND SR 518 INTERCHANGE VIC.
11 SEATAC AND TUKWILA  (18.50) (24.20)
Two major transportation efforts are currently underway in this genera areathat have the ability to affect the
state highway system. These are the Port of Seattle's master plan for Sea-Tac International Airport which
included one new interchange on SR 518 and the RTA's plans for light rail construction along either SR 518
or SR 99. It isimportant that we be a partner in the planning effort that will be devoted to these projects to
ensure that the state's interest is protected.
Funded Design (PE)  Apr-98 Aug-02 1,394 % 1,488 *
1,394 9% 1,488
SR 99/SR 99 AND SR 518 INTERCHANGE VIC. (Total) 1,394 Y 1,488
116700S SR 167/CORRIDOR STUDY
11 PACIFICTORENTON  (11.17) (27.28)

New Revenue (Referendum 51) Design (PE) Jul-03 Jul-06 5,254 2,746 8,000 +/-20%
5,254 2,746 8,000
SR 167/CORRIDOR STUDY (Total) 5054 2746 8,00
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Highway Construction Capital Improvement & Preservation Program

Legislative District 33

State Route Project Project Title (Mile Post)
WSDOT Region Leg Number Location Begin End
(County) District SubPgm  Project Description Phase Date
167 30 116703C SR 167/15TH ST.NW TO 84TH AVE S - HOV
Northwest 33 11 AUBURN TOKENT  (13.85) (21.35)
(King) a7
This project constructed a HOV lane in each direction between 15th Street in Auburn to 84th Ave. So. in
Kent. Thisproject isbasically complete. There are some minor cleanup items. The contract for 2nd to 5th
year plant establishment for wetland mitigation and roadside plantingsis on-going.
Funded Construction Oct-95 May-05
Additional Revenue Required for Completion Design (PE) Jan-93 Apr-07
Construction Mar-07 Apr-11
SR 167/15TH ST.NW TO 84TH AVE S- HOV (Tota)
167 30 116703D SR 167/15TH ST SW TO 84TH AVE. S - SC&DI
Northwest 33 11 AUBURN TOKENT  (13.85) (21.35)
(King) a7
Construct Surveillance Control and Driver Information system.
Funded Design (PE) Jan-93 Jun-95
Construction Oct-95 Jun-04
SR 167/15TH ST SW TO 84TH AVE. S- SC&DI (Total)
167 11 116712A SR 167/84TH AVE S. TO S. GRADY WAY - HOV
Northwest 33 11 KENT TORENTON  (21.35) (26.48)
(King)
This project constructed aHOV lane in each direction on SR 167 between 84th Ave. S. in Kent to South
Grady Way in Renton. The HOV project is complete. A roadside restoration project was recently added.
Funded Design (PE)  Apr-92 Apr-07
Construction May-93 Nov-99
Additional Revenue Required for Completion Construction Mar-07 Apr-11
SR 167/84TH AVE S. TO S. GRADY WAY - HOV (Total)
Project Under Way Page 7 of 15

Expenditure Plan Dollars are in Thousands

Estimate
Total Confidence

Prior Cost 03-05 05-07 07-09 09-11 11-13 Future Cost  Range
34,672 88 34761  *
34,672 88 34,761

907 187 1,094 +/-30%
19 420 377 816 +/-30%
907 206 420 377 1,910
35,580 88 206 420 377 36,671
873 873  *
3,404 34 3438
4,277 34 4311
4,277 34 4311
1,013 165 1,178 +-30%
16,089 16,089 *
17,102 165 17,267
39 841 753 1,632 +/-30%
39 841 753 1,632
17,102 204 841 753 18,899
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Highway Construction Capital Improvement & Preservation Program

Legislative District 33

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
509 33 150900A SR 509/CORRIDOR DESIGN ANALYSIS
Northwest 11 SEATAC (20.73) (23.76)
(King)
This project will extend SR 509 from its current terminus a 188th St. to I-5 at S. 210th St. Three
collector/distributor lanes will be added in each direction of 1-5 from S. 210th to SR 516. SR 516
interchange will be modified to accommodate the new improvements and eliminate existing operational
problems. The new roadway will consist of two general purpose lanes and an HOV lane in each direction.
Direct connection from SR 5 will be provided. This project will include two interchanges, four
undercrossings, and two overcrossings
Funded Design (PE)  Sep-85 Oct-03 8,954 338 9292 =
8,954 338 9,292

SR 509/CORRIDOR DESIGN ANALY SIS (Total) 8,954 338 9,292
This project will extend SR 509 from its current terminus a 188th St. to I-5 at S. 210th St. Three
collector/distributor lanes will be added in each direction of 1-5 from S. 210th to SR 516. SR 516
interchange will be modified to accommodate the new improvements and eliminate existing operational
problems. The new roadway will consist of two general purpose lanes and an HOV lane in each direction.
Direct connection from SR 5 will be provided. This project will include two interchanges, four
undercrossings, and two overcrossings

Funded Design (PE)  Sep-85 Oct-03 8,954 338 9292 =
8,954 338 9,292
SR 509/CORRIDOR DESIGN ANALY SIS (Total) 8,954 338 9,292
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Highway Construction Capital Improvement & Preservation Program
Legislative District 33

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
509 33 150900B SR 509/CORRIDOR ENVIRONMENTAL IMPACT ST.
Northwest 11 SEATAC (20.73) (23.76)
(King)
Environmental Impact Statement and predesign. | dentify and study the different environmental disciplines
and identify and screen the different roadway alternatives to produce a final environmental impact statement.
Funded Design (PE)  Jul-91 Oct-03 11,178 240 11,418 *
11,178 240 11,418
New Revenue (Referendum 51) Design (PE) Jan-03 Apr-04 4,000 3,000 7,000 *
4,000 3,000 7,000
SR 509/CORRIDOR ENVIRONMENTAL IMPACT ST. (Tota) 15,178 3,240 18418
Environmental Impact Statement and predesign. | dentify and study the different environmental disciplines
and identify and screen the different roadway alternatives to produce a final environmental impact statement.
Funded Design (PE) Jul-91 Oct-03 11,178 240 11,418 *
11,178 240 11,418
New Revenue (Referendum 51) Design (PE) Jan-03 Apr-04 4,000 3,000 7,000 *
4,000 3,000 7,000
SR 509/CORRIDOR ENVIRONMENTAL IMPACT ST. (Tota) 15,178 3,240 18,418
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Highway Construction Capital Improvement & Preservation Program

Legislative District 33

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
515 33 151502A SR 515/SE 222ND PLACE TO SE 217TH STREET
Northwest 12 NORTH OF KENT  (2.20) (2.59)
(Kina)
This project will signalize the intersections of SR 515 at SE 222nd Place and SE 217th Street.
Funded Design (PE)  Oct-01 Feb-03 255 255 *
Construction Jan-03 Jan-04 143 770 913 +/-20%
398 770 1,168
SR 515/SE 222ND PLACE TO SE 217TH STREET (Total) 298 70 1168

Project Under Way
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State Route

WSDOT Region Leg

(County)

099
Northwest
(Kina)

099
Northwest
(King)

099
Northwest
(Kina)

Project Under Way

30
33

33

33

Project
Number

District Sub Pgm

109907P
P1

Highway Construction Capital Improvement & Preservation Program

Legislative District 33

Project Title (Mile Post)
Location Begin End
Project Description Phase Date

SR 99/S. 310TH ST. TO S. 252ND ST.

FEDERAL WAY  (10.57) (14.24)

Resurface 3.67 miles of existing roadway pavement and restore safety features between South 310th Street
and South 252nd Street.

109908P
P1

Funded Design (PE) Nov-99 Jun-03
Construction May-01 Jun-04

SR 99/S. 310TH ST. TO S. 252ND ST. (Total)

SR 99/S. 252ND STREET TO SR 516 - PAVING

KENT  (14.24) (15.49)

Resurface 1.25 miles of existing roadway pavement and restore safety features between South 252nd Street
and SR 516.

109909P
P1

Funded Design (PE) Apr-02 Apr-04
Construction Apr-04 Apr-05

SR 99/S. 252ND STREET TO SR 516 - PAVING (Total)

SR 99/SR 516 TO S. 216TH STREET - PAVING

216th Street.

DESMOINES (15.49) (16.52)
Resurface 1.03 miles of existing roadway pavement and restore safety features between SR 516 and South
Funded Design (PE) Dec-01 Jan-03
Construction Dec-02 Jul-04

SR 99/SR 516 TO S. 216TH STREET - PAVING (Total)

Page 11 of 15

Estimate
Expenditure Plan Dollars are in Thousands Total Confidence
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future Cost  Range
239 239 +-20%
1,080 776 1,856  *
1,319 776 2,095
1,319 776 2,095
44 42 86 +-20%
879 879 +-20%
44 921 965
44 921 965
73 73+
94 531 625 +/-20%
167 531 698
167 531 698
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Highway Construction Capital Improvement & Preservation Program

Legislative District 33

State Route Project Project Title (Mile Post)
WSDOT Region Leg Number Location Begin End
(County) District SubPgm  Project Description Phase Date
099 33 109910P SR 99/S 216TH ST. TO S 208TH ST.- PAVING
Northwest P1 SEATAC  (16.52) (17.02)
(Kina)

Resurface 0.5 miles of SR 99 existing roadway pavement and restore safety features between South 216th
Street and South 208th Street.
Funded Design (PE) Nov-99 Feb-03

Construction Jan-03 Feb-04

SR 99/S216TH ST. TO S208TH ST.- PAVING (Total)

099 1 109913C SR 99/S 170TH ST. TO W MARGINAL WAY SW
Northwest 33 P1 TUKWILA  (19.47) (26.03)
(King)

Resurface 6.56 miles of existing roadway pavement and restore safety features between South 170th Street
and West Marginal Way SW.
Funded Design (PE) Jan-98 Jun-99
Construction Apr-99 Oct-03

SR 99/S170TH ST. TO W MARGINAL WAY SW (Total)

181 11 118106P SR 181/SR 516 TO 1-405 - PAVING
Northwest 33 P1 KENT (5.32) (11.37)
(Kina)

Resurface existing roadway pavement and restore safety features. Stage 1 will overlay 0.61 miles from SR
516 to James Street. Stage 2 will overlay 5.44 miles from James Street to 1-405.

Funded Design (PE) Oct-00 Feb-05
Construction Mar-02 Apr-03
Additional Revenue Required for Completion Construction Jan-05 Dec-05

SR 181/SR 516 TO 1-405 - PAVING (Total)

Project Under Way Page 12 of 15

Expenditure Plan Dollars are in Thousands

Estimate
Total Confidence

Prior Cost 03-05 05-07 07-09 09-11 11-13 Future Cost  Range
37 37+
76 262 338 +-20%
113 262 375
113 262 375
244 244  +/-20%
4,231 149 3 4383  *
4,475 149 3 4,627
4,475 149 3 4,627
358 30 388 o+
466 466  *
823 30 853

100 2,632 2732 %
100 2,632 2,732
823 130 2,632 3,585
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Highway Construction Capital Improvement & Preservation Program
Legislative District 33

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
509 33 150916A SR 509/SW NORMANDY RD TO SNORMANDY WYE
Northwest P1 SEATACVICINITY  (22.97) (23.88)
(King)
Resurface and restore safety features of 0.91 miles of SR 509 in the SeaTac vicinity between SW Normandy
Road and S Normandy Road Wye.
Funded Design (PE) Jan-05 Feb-06 42 59 101 *
Construction Jan-06 Feb-07 628 628 *
42 687 729
SR 509/SW NORMANDY RD TO SNORMANDY WYE (Total) 42 687 729
509 33 150918C SR 509/S. NORMANDY RD. TO S. 160TH ST.
Northwest PL BURIEN (23.88) (24.83)
(King)
Resurface 0.95 miles of existing roadway pavement and restore safety features between South Normandy
Road and South 160th Street.
Funded Design (PE)  Feb-02 Apr-03 185 185  *
Construction Mar-03 Apr-04 27 1,623 1,650 +/-20%
212 1,623 1,835
SR 509/S. NORMANDY RD. TO S. 160TH ST. (Total) 212 1623 1,835
516 33 151609A SR 516/I-5 TO N. CENTRAL AVE. - PAVING
Northwest P1 KENT (217) (5.69)
(King)

Resurface 3.51 miles of existing roadway pavement and restore safety features between 1-5 and North
Central Avenue.

Funded Design (PE) Nov-00 Jan-05 222 36 258 *
Construction Dec-04 Mar-06 193 2,453 2,647 +/-20%
222 229 2,453 2,905
SR 516/I-5 TO N. CENTRAL AVE. - PAVING (Total) 222 229 2,453 2,905
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Highway Construction Capital Improvement & Preservation Program
Legislative District 33

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
005 33 100506B  1-5/S 188TH ST INCHERCHANGE
Northwest P3 SEATAC  (152.08) (152.15)
(King)

During the design phase, a geotechnical study will be conducted at this site to evaluate settlement and slope
stability. Investigate the performance of the existing bin wall. Evaluate the possibility of using native
plantings to aid in stabilizing slope. Replace pavement and underlying material in subgrade to depth of 3
feet in subgrade. Install horizontal drains. Repair existing erosion channels.

Funded Design (PE) Jul-03 May-05 103 103 *
Construction Mar-05 May-07 16 329 345 *
119 329 448
1-5/S 188TH ST INCHERCHANGE (Total) 119 329 448
167 33 116709D SR167/VICINITY BR 167/125E
Northwest P3 KENT (20.42) (20.42)
(King)

SR516 Br to Meeker St Br Vic (SB) Lanes - The project will update the illumination within the project limits
to current design manual recommendations. This project will aso include updating signs and sign lights.
UPRR Bridge Vicinity - The sheet flow runoff will be intercepted by a 100 ft long trench drain, near and
parallel to the median barrier, and new catch basins and pipes to connect to an existing catch basin and storm

sewer pipe.
Funded Design (PE)  Oct-03 Apr-05 136 136 *
Construction Mar-05 Apr-07 15 294 310 *
151 294 446
SR167/VICINITY BR 167/125E (Tota) 151 204 446
167 33 116714D SR 167/GARRISON AND SPRINGBROOK CREEKS
Northwest P3 KENT (22.15) (23.64)

Kin
(Kina) Culvert replacement to restore the drainage system. This project will remove or plug the existing 18" and 20"
culverts at the NB off ramp to S 212th St and install a 10'x6' box culvert adjacent to the existing 18" culvert.
The grass lined ditch along the east side of SR 167 from MP 22.25 to MP 22.30 will be reconstructed. In
addition, this project will replace the existing 48" cross culvert under SR 167 at Springbrook Creek with a

72" culvert.
Funded Design (PE) Jun-00 Mar-03 420 420 *
Construction Jan-03 Oct-04 170 990 1,160 +/-30%
590 990 1,580
SR 167/GARRISON AND SPRINGBROOK CREEKS (Total) 590 990 1,580
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Highway Construction Capital Improvement & Preservation Program
Legislative District 33

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
1 100007C  SIGNAL CONTROLLER REPLACEMENT
Northwest 21 P3 REGION WIDE  (0.00) (0.00)
(Skaxiit 5
(Island) 13 Upgrade outdated signal controllers to 2070 standard.
(Sng'ﬂggim) 44 Funded  Construction  Feb-03 Aug-04 249 140 389
46
249 140 389

SIGNAL CONTROLLER REPLACEMENT (Total) 249 140 389
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